

THE LISKEARD NEIGHBOURHOOD PLAN PROCESS

Phases	Stages	Actions	Target Timetable
Laying the foundations	Stage 1: Starting up	<ul style="list-style-type: none"> Getting started: Town Council Authority Defining the Neighbourhood Submission of letter & map to Cornwall Council 	October/November 2013
	Stage 2: Ensuring community support for the neighbourhood planning process	<ul style="list-style-type: none"> Community Awareness Raising 	December 2013/January 2014
	Stage 3: Organisation	<ul style="list-style-type: none"> Set up Steering Group / Neighbourhood Planning Team Develop and keep under review Project Plan Assess and keep under review the budget requirement Secure funding 	January/March 2014
From capacity to action	Stage 4: Develop communication and engagement strategy	<ul style="list-style-type: none"> Understand nature of area, demographics, key stakeholders, accessibility needs etc. 	March/April 2014
	Stage 5: Community engagement and scoping events	<ul style="list-style-type: none"> Launch Engagement Activity Key Stakeholder Engagement 	May to July 2014
	Stage 6: Information gathering	<ul style="list-style-type: none"> Building the Evidence Base 	Jul to September 2014
	Stage 7: Pulling community engagement results and evidence together	<ul style="list-style-type: none"> Define scope, content and options 	August to November 2014
	Stage 8: Consultation on site and policy options.	<ul style="list-style-type: none"> In-depth Community Consultation 	December 2014 to January 2015
Producing the Draft Plan	Stage 9: Narrowing down the options and technical writing of draft plan.	<ul style="list-style-type: none"> Define content and direction Technical writing 'Sign off' by Town Council. 	February to April 2015
Refining and 'Making' the Plan	Stage 10: Testing and approving the Neighbourhood Plan	<ul style="list-style-type: none"> Pre-submission Consultation Finalise Plan Submission of Plan for Examination 	April 2015 to June 2015
	Stage 11: Making of the Plan	<ul style="list-style-type: none"> Examination Referendum Formal 'Making' as part of the planning policy framework. 	July 2015 to December 2015
Into action...	Stage 12: Delivering and monitoring the plan	<ul style="list-style-type: none"> Delivery of plan provisions.... 	Thereafter....

**WE ARE
HERE!**

